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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, INC. GEN. GOYAL, JI TENDRA $32,351,549 02/11/04 100%
11- 068004 VARl QUS LOCATI ONS & ENG NEERI NG CONTRACTCRS 722 E BARIONI BLVD $32, 746,055 02/ 17/ 04 99%
ACl M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $252, 848 08/ 20/ 05 0
ACl M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA 92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-TMP-86-5.9/6. 1 I'N TMPERIAL COUNTY IN EL CENTRO AT  GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $888,516 05/ 18/ 04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $930, 932 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $815 04/ 04/ 06 °
WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-TMP-86-9.8/19.5 I'N TMPERIAL COUNTY IN IMPERIAL AND  GRAHAM CONTRACTORS, I NC. MCCLENDON, GREG $841,288 04/11/05 24%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. 0. BOX 26770 722 E. BARIONI BLVD. $325, 007 04/ 20/ 05 38%
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $7,895 09/ 14/05 °
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
SUSPENDED
HML WPCP
11-TMP-86-19. 5/ 20. 6 I'N TMPERI AL COUNTY N BRAWLEY AND AGGEGATE PRODUCTS, I NC. GOYAL, JI TENDRA $1, 288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1,285,222 05/12/03 .,
LEG ON ROAD TO SOUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $0 06/ 08/ 07 0
78 AND FROM LONE TREE PI CO RI VERA, CA 90660-2135  (760) 350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N TMPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265,165 03/02/04  100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246, 833 03/ 12/ 04 04%
BANNI STER ROAD | MPERI AL, CA 92251 $0 05/ 24/ 04 0
ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666
HA22 WPCP
11-TVMP-111-8.8/12. 6 I'N TMPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON,  GREG $755, 647 10/ 20/03 7%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $713,848 10/ 28/ 03 96%
ACNH- P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED

HA22 WPCP
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11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $13, 287,339 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWr 111 722 E. BARIONI BLVD $13,248,798 06/05/03 ..,
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $0 08/01/05 0
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO. GOYAL, JI TENDRA $974,421 06/ 17/05 0%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P.O BOX 38 722 E. BARIONI BLVD $0 06/28/05 0%
CH P SEAL | MPERI AL, CA 92251 $0
W NDSCR, CA  95492- 0038 (760) 355- 1348
SUSPENDED
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,323,541 01/06/05 65%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $1,034,177 01/13/05 28%
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $155,509 11/24/06 °
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 N SAN DI EGO COUNTY TN SAN DI EGO AT PETERSON- CHASE GENERAL ENG. SAWAGED, HASSAN $1, 375,247 04701705 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVENUE 2878 CAM NO DEL RI O $0 04/12/05 0%
ACl M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 0
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,617,531 06/29/04 100%
11- 228904 VARl QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1,694,237 07/20/04 .
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $0 07/28/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108 08/ 08/ 05
(858) 688- 1480 PLANT EST
HA22 WPCP SATI S
11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 240,593 11/15/04 74%
11- 207914 VARI QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $3,471,541 12/ 02/ 04 56%
ACl M 005 - (595) RESURFACE EXI STI NG H GHWAY SOUTH, #410 $446,521 10/ 18/05 0

ACST- S163- (024)
P- S163- (024)
HA22 WPCP

SAN DI EGO CA 921639069
(858) 874- 5011

SAN DI EGO, CA
(619) 248- 1495
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11-SD-5-19.4/20.1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT NMARI NA LANDSCAPE HURTZI G JOHN $2,783,781 10/01/01 0%
11- 069104 VARl QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2, 806,870 10/ 23/01 0%
ACNH- X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $4,506 12/09/05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD- 5- 28. 3/ 37 I'N SAN DI EGO COUNTY AT VAR QUS E. L. YEAGER CONSTRUCTI ON CO.  KHAN, MOHAMVED $118, 839,042 02/27/02 0%
11- 03014 LOCATI ONS I NC. 11803 SORRENTO VALLEY $83, 795,828 03/12/02 0%
ACI M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMEL VALLEY RD. RD, B $2, 068,793 11/27/07 0
STPL- 6066- (039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11- SD-5-34.1/ 35 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $330, 008 04/12/00 0%
11- 068704 THE DEL MAR HEI GHTS OVERCROSSING TO P.O BOX 77038 7177 OPPORTUNI TY ROAD $312,991 04/21/00 0%
1.1 KM SQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $3,033 08/31/05 °
BRI DCE CORONA, CA 92877 (858) 467- 4084 08/ 31/ 05
SLOPE REPAI R/ ERCSI ON CONTRCL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G JOHN $700,592 08/04/04 0%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $443, 020 08/ 20/ 04 0%
STPL-6211- (037) OVERCRGOSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,834 02/10/10 °
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HB4C SWPPP SATI S
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON LEVI NE, GARY $3,168,211 05/13/04 0%
11- 073704 LOCATI ONS P. O BOX 639069 1780 WM SSI ON ROAD $2, 890,822 05/24/04 0%
ACl M 005 - (593) RESURFACE EXI STI NG HI GHWAY ESCONDI DO, CA 92025 $0 07/20/05 0
SAN DI EGO, CA 92163-9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $362,903 10/19/04 76%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $312,256 10/ 27/ 04 86%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $18,030 09/ 06/ 05 0
91361- (858) 467- 4093
SUSPENDED

HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-8-36.5/0 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF $3,988,952 08/04/05 0%
11- 080004 LOCATI ONS FROM 0.2 KM WEST OF CALI FORNI A | NC $0 08/19/05 0%
ACI M 008 - (300) SWEETWATER RI VER BRI DGE TO 0.5 KM 3529 E WOOD STREET $0 0
EAST OF LA POSTA CREEK BRI DGE
BRI DGE REHABI LI TATI ON PHOENI X AZ 85040
HA21 WPCP (602)437-1711
11-SD-8-48.4/49. 3 N SAN DI EGO COUNTY AT BUCKVAN HAZARD CONSTRUCTI ON CO. MCCLENDON,  GREG $816, 670 05/ 02/ 05 16%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P. Q. BOX 229000 722 E. BARIONI BLVD $96, 138 05/ 13/ 05 190
SPRINGS ROAD UNDERCROSSI NG TO 0.7 KM | MPERI AL, CA 92251 $96, 138 10/ 13/05 0
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO, CA 92192 (760) 355- 8666
ASPHALT CONCRETE OVERLAY
HA22 WPCP
11-SD-15-.6/2. 4 N SAN DIEGO COUNTY TN SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G, JOAN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/ 01/ 01 920
OVERCRGSSI NG TO 0.3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
HI GHWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-5.4/5. 6 N SAN DI EGO COUNTY I'N SAN DI EGO FROMTERRA- CAL CONSTRUCTI ON ARINDUQUE, RAY $1, 964,451 10/16/01 100%
11- 234714 0.2 KM NORTH OF MONRCE AVENUE TO 3907 ADAMS AVENUE 7177 OPPORTUNI TY RD. $1, 929,819 10/31/01 100%
ACNH P015- (013) ADAMS AVENUE OVERCROSSI NG SAN DI EGO, CA 92111 $0 04/30/03 °
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92116 (858) 467- 4084 07/ 29/ 05
COMPLETED
HE14 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS, INC. TOM MORALES, ANGEL $6, 427,656 08/12/03 100%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 TI SCHER, PRQJECT MANAGER 2878 CAM NO DEL RI O $6, 415,197 09/ 04/ 03 950
ACNH- 015 - (189) SEPARATI ON TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $74,369 09/ 30/ 05 0
I-015 -(189) ROAD OVERCROSSI NG SAN DI EGD, CA 92108- 3847
W DEN EXI STI NG FREEWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10. 1 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZIG JOAN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SOUTH OF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2, 083,522 12/17/02 0%
ACl M 015 -(190) OVERCRGOSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $9, 877 01/30/07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST

HA25 SWPPP SATI S
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11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98 0%
ER- () $0
SPRI NG VALLEY CA 91979
HA23
11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $438,205 09/27/04 100%
11- 262474 VARI QUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $360, 679 10/ 14/ 04 100%
ACI M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 07/22/05 0
ACST- 3904- (004) W NCHESTER, CA 92596 (858) 467- 4086 07/ 26/ 05
P- 3904- (004) PLANT EST
HA23 WPCP SATI S
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAVWAGED, HASSAN $4,304,521 09/23/04 12%
11- 077304 LOCATI ONS P. 0. BOX 639060 2878-410 CAM NO DEL $577,363 10/ 13/ 04 13%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $29,798 12/31/05 °
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688-1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 153,887 02/20/03 93%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 623,259 02/ 27/ 03 949
ACNH- 015 - (188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $292,863 10/ 21/ 05 0
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HBAN
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14, 803,285 05/25/04 39%
11-2326W4 MERCY ROAD UNDERCRGCSSI NG TO 0.6 KM SQUTHERN Di VI SI ON 13553 RANCHO SANTA FE $10, 621, 507 06/ 10/ 04 719
ACNH- 015 -(194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMS RD. $1, 155,521 01/18/06 °
1-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCGE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15-18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 727,467 01/03/03 0%
11-2348W4 VARI OUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 226, 083 01/23/03 0%
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $64,598 06/ 02/ 06 0
I -015 -(187) VI STA, CA 92083-8831 (760) 796- 4656
ACST- P056- (001) PLANT EST
HB4AN SWPPP SATI S

HB4C



State of California Department of Transportation

Page 6
Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11- SD- 15-18. 9/ M19. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FC CONSTRUCTORS, | NC. BOBOTI S, MARK $32, 419, 742 04/ 14/ 05 13%
11- 080934 VARI OQUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $1, 346,598 04/ 26/ 05 4%
AClI M 015 - (200) CONSTRUCT MANAGED LANES DRI VE N. $414,963 08/ 15/ 07 0
ACST- P056- ( 002) VI STA, CA 92081-881 SAN DI EGO, CA 92128
P- P056- ( 002) (858) 688- 1508
HB4C SWPPP
HB4AC
11- SD- 15-19. 0/ M2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT COFFMAN SPECI ALTIES, | NC. DAN AL-JAFRI, ABU BAKR $52, 240, 446 10/ 29/ 03 50%
11- 080904 VARI QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $32, 705,324 11/13/03 62%
ACI M 015 -(191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SU TE 260 DRI VE, #112 $1, 158,131 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL-6211-(032) SAN DI EGO, CA 92117-3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ M24. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI/ BBCl, JV ATTENTI ON RI CK HSU, PAUL $68, 083,230 08/11/04 24%
11- 080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $19, 287,358 08/ 26/ 04 280
ACI M 015 -(192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $2, 986,543 10/ 29/ 07 0
CMST- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL- 6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HBAC
11- SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I N SAN DIl EGO FROMFCI CONSTRUCTORS/ BALFOUR BI NNS, CORY $82, 866, 607 09/ 09/ 04 20%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $15, 573,211 09/ 22/ 04 19%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $1, 290, 197 09/ 06/ 07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMBELAI RE- WEST LANDSCAPE, I NC. HURTZI G JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VST TO 0.7 KM EAST OF SANTO P.O BOX 6270 7177 OPPORTUNI TY ROAD $475,298 01/09/02 0%
ROAD OVERCROSSI NG SAN DI EGO, CA 92111 $1,848 09/01/05 0
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-3.6/5. 6 I'N SAN DI EGO COUNTY I N AND NEAR SAN REYCO EROSI ON CONTROL HURTZI G JOHN $526, 765 05/ 22/ 00 100%
11- 079204 DI EGO FROM 1.0 KM EAST OF REO DRIVE 206 N. SM TH ST. 7177 OPPORTUNI TY ROAD $519, 483 06/ 06/ 00 100%
OVERCROSSI NG TO 1.0 KM EAST OF SAN DI EGO, CA 92111 $0 01/14/05 ?
BRI ARWOCD ROAD OVERCROSSI N CORONA, CA 91720 (858) 467- 4086 07/ 22/ 05
REPLACE PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
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11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SOUTHEAST OF BRI ARWOOD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $852,392 10/ 30/ 02 0%

OVERCRGSSI NG SAN DI EGO, CA 92111 $2,367 04/23/08 0

M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858)467- 4088

(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD-54-12. 2/ T14. 2 I'N SAN DI EGO COUNTY NEAR EL CAJON HANSON SJH CONSTRUCTI ON $1, 299,358 07/05/05 0%
11- 236304 FROM 0.2 KM WEST OF BRABHAM STREET TOP O BOX 639069 $0 07/20/05 0%
ACST- S054- (006) 0.1 KM VEST OF KENDRI CK WAY $0 0
P- S054- ( 006) RESURFACE ASPHALT CONCRETE SAN DI EGO CA 921639069
(858) 874-5011

HA22 WPCP
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- -( )™ 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502

CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-2.2/6.2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G JOHN $3, 751, 303 04/ 06/ 05 24%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $833, 257 04/22/05 220

OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $425,212 07/ 27/ 09 0

DEL SUR UNDERCROSSI (858) 467- 4086

PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD-67-1.9/5.2 I'N SAN DI EGO COUNTY I N AND NEAR MODERN ALLOYS, | NC. FI GUEROA, RENE $1,071,124 05/16/05 18%
11- 257504 SANTEE AT VARI QUS LOCATI ONS 11172 WESTERN AVENUE 1463 BROADWAY $365, 754 05/ 31/ 05 35%
ACST- P067- (067) I NSTALL CENTERLI NE RUMBLE STRI P EL CAJON, CA 92020 $365, 754 11/ 02/ 05 0
PPH P067- (067) STANTON, CA 90680 (619) 588- 9069
HB1 WPCP
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,672,886 12/28/04 100%
11-241184 POMY FROM Rl VERFCRD ROAD 5370 EASTGATE MALL 1463 BROADVWAY $2, 620,633 01/13/05 96%

UNDERCRCSSI NG TO 0.1 KM SOQUTH OF EL CAJON, CA 92021 $17,857 10/ 20/ 05 0

ARCHI E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069

RESURFACE ASPHALT CONCRETE OVER RUN

HMLA WPCP
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECA' S | NC. FI GUEROA, RENE $2,477,366 06/ 03/05 26%
11- 241804 FROM W LLOW ROAD TO VI G LANTE ROAD 12570 SLAUGTERHOUSE CYN RD. 1463 BROADWAY $326, 680 06/ 16/ 05 13%
ACST- P067- (068) CONSTRUCT MEDI AN BUFFER EL CAJON, CA 92020 $20,365 12/29/05 0
PH P067- (068) LAKESI DE, CA 92040 (619) 588- 9069
HB1 SWPPP
11-SD-76-11.8/12.1 I'N SAN DI EGO COUNTY | N BONSALL FROM HAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 765,558 01/13/05 100%
11- 257104 0.3 KM WEST TO 0.2 KM EAST COF OLIVE P.QO BOX 229000 1780 W M SSI ON ROAD $1, 098,399 01/26/05 62%
HP21- 6211- (003) H LL ROAD ESCONDI DO, CA 92025 $347,163 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 627,137 09/09/04 49%
11- 183644 FROM 1.1 KM VWEST TO 0.6 KM EAST OF 6 CUSH NG STE 200 1780 W M SSI ON ROAD $4,932,374 09/16/04 51%
STPL- 5381- (018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $399, 535 06/ 11/ 07 °
CONSTRUCT NEW | NTERCHANGE | RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT CORRAL CONSTRUCTI ON FI GUEROA, RENE $291, 192 05/ 04/ 05 50%
11- 260004 VARI QUS LOCATI ONS P. 0. BOX 347 1463 BROADVWAY $246,208 05/13/05 83%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER EL CAJON, CA 92020 $246,208 09/ 08/ 05 0
PHG X073- (071) W LSONVI LLE, OR 97070 (619) 588- 9069
HB1 WPCP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2, 665,044 08/ 20/ 04 92%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $623,922 09/08/04 230
ACST- P078- (102) DRI VE ESCONDI DO, CA 92025 $91, 675 09/ 06/ 06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003-1577 (760) 796- 4666
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °

HMLA

WATSONVI LLE CA 950775085
(831) 724- 1011
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Statement of Ongoing Contractsasof 08/20/05 09/ 06/ 05
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT  TERRA- CAL CONSTRUCTI ON HURTZI G, JOHN $2,857,389 05/03/01 0%
11- 070204 VARl QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2, 814,317 05/16/01 0%
ACl M 805 - (581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $10, 689 08/ 31/ 05 0
ACNH- S094- (051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-94-17.5/17. 7 I'N SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $227,294 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,854 08/ 05/ 09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD- 125-11.5/12. 2 I'N SAN DI EGO COUNTY IN AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11/21/03 0%
11- 253504 LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON I NC 1463 BROADWAY $2, 593,034 12/03/03 0%
ACNH- P125- ( 016) STREET TO TROY STREET 1702 KAl SER AVENUE EL CAJON, CA 92021 $0 07/22/05 0
CONSTRUCT RETAI NI NG WALL (619) 588-9073
| RVI NE CA 926145706 PLANT EST
HE14 SWPPP (949) 252- 0441 SATI S
11-SD-125-22.3/0 I'N SAN DI EGO COUNTY I N SANTEE AT THE 3-D ENTERPRI SES, [|NC. HURTZI G JOHN $1,958,226 05/24/05 4%
11- 260524 NORTH TERM NUS 2180- 2C GARNET AVENUE 7177 OPPORTUNI TY ROAD $85, 595 06/ 02/ 05 4%
STPL-6211- ( 040) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $85,595 03/13/07 °
SAN DIEGO, CA 92109 (858) 467- 4086
HB4C SWPPP
11-SD-163-.9/2. 8 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO. ARI'NDUQUE, RAY $598, 982 02/28/05 11%
11- 258024 ROUTE 5 AND 163 SEPARATOR TO PASCOE 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $440, 276 03/ 15/ 05 230
STREET OVERCRGSSI NG SAN DI EGO, CA 92111 $2,326 08/05/08 0
HI GHWAY PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4048
HB1 WPCP
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMMODERN ALLOYS, TNC. NAPI ER, MARK $1,198,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 043,211 08/ 03/04 0%
SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $3,318 09/30/05 °
ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847
I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST

HB1 SWPPP SATI S
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09/ 06/ 05

Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

11-SD-805-8. 7/9. 7 N SAN DI EGO COUNTY [N CHULA VISTA  PACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $1, 365,397 04/15/99  100%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P.O BOX 77038 7177 OPPORTUNI TY ROAD $1,362,811 04/28/99 ..,
ACI M 805 - (571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $0 08/ 01/ 05 0
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084 08/ 02/ 05

STP- S054- (004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-905-10. 9/ 11. 7 I'N SAN DI EGO COUNTY TN SAN DIEGO AT FCl CONSTRUCTORS, TNC. CARDENAS, VI CTOR $14,733,186 10/18/02 100%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $13, 570,493 10/29/02 89%
ACNH- A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $825,838 06/21/06 0
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661- 9275

ACI M 805 -(587)

HE11 SWPPP

HE11

Totals. Authorized Final Amt: $548, 365, 178 Completed to Date: $305, 792,061 Work ThisMonth: $13, 383, 387




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1wP-7-1.1/7 11- 068004
11-1MP-86-5.9/6.1 11- 256304
11-1WMP-86-9.8/19.5 11- 261104
11-1MP-86-19.5/20.6 11- 241104
11-1 MP-86-33.4/33.7 11- 262304
11-1WMP-111-8.8/12.6 11- 236204
11-1WMP-111-13.0/22.1 11- 199364
11-1MP-111-40.5/65.4 11- 266604
11-SD-5-.1/.3 11- 079404
11-SD-5-12.6/13. 4 11- 228704
11-SD-5-14.5/15. 3 11- 228904
11-SD-5-16.0/16.6 11- 207914
11-SD-5-19.4/20.1 11- 069104
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.1/35 11- 068704
11-SD-5-34.7/35.7 11- 065104
11-SD-5-51.1/72. 4 11-073704
11-SD-8-6.7/21.3 11- 081204
11-SD-8-36.5/0 11- 080004
11-SD-8-48. 4/ 49. 3 11- 237074
11-SD-15-5.4/5.6 11- 234714

11- SD-15-13.0/50. 9 11- 077304
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11- SD-15-13.
11- SD-15-17.
11- SD-15-18.
11- SD-15-18.
11- SD-15-19.
11- SD- 15- 22.
11- SD- 15- 24.

1/ ML6.
3/ ML9.
5/ M20.
9/ ML9.

0/ M22

0/ M24.
0/ M26.

11-SD-15-.6/2. 4
11-SD-15-6.4/7.5
11-SD-15-6.5/10. 1
11-SD-15-8.9/9.7

11- SD-15-10.

1/ ML1.

11-SD-52-8.5/9. 1
11-SD-54-3.6/5.6
11-SD-54-5.0/0

11- SD-54-12.
11- SD-56-. 6/

2/ T14.

11-SD-56-2.2/6.2
11-SD-67-6.7/9.3
11-SD-67-1.9/5.2
11-SD-67-3.9/18.5

11-SD-76-11.8/12. 1
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Statement of Ongoing Contracts - Index

Contract

11- 232604
11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 262474
11- 247704
11- 079204
11- 249804
11- 236304
11-172834
11-172894
11- 241804
11- 257504
11-241184
11- 257104
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District
Federal Aid
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11-SD-78-10.5/11. 6
11-SD-78-20.7/21.3
11-Sb-78-17.2/0

11- SD- 79- 20. 3/ 53
11-SD-94-3.7/4.6
11-SD-94-17.5/17.7
11-SD-125-11.5/12.2
11-SD-125-22.3/0
11-SD-163-.9/2. 8
11-SD-163-1.2/2.4
11-SD-805-8.7/9.7
11- SD-905-10.9/11.7
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Statement of Ongoing Contracts - Index
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11- 183644
11- 241904
11- 260004
11- 238804
11- 070204
11-176424
11- 253504
11- 260524
11- 258024
11- 258014
11- 065704
11- 091804
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $414, 391, 299
FEDERAL Al D ( PRI MARY) $91, 249, 193
FEDERAL Al D ( SECONDARY) $21, 413, 580

STATE HI GHWAY $17, 422, 633

Work Comp
$200, 709, 666
$84, 748, 908
$8, 057, 730
$11, 177, 357



Statement of Ongoing Contracts - Federal Aid

District 11
Federal Aid Category Bid + CCO
- ER- STORM DAMAGE REPAI R $1, 000, 000
$2, 888, 473
District Total: $548, 365, 178

Work Comp

$0

$1, 098, 399
$305, 792, 061

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
11 $5, 912, 349
$5, 912, 349

Work completed this Period:



	11

